COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/01/2004

ESTIMATE SUMMARY 11:14:29
CONTID: C12418 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 12418-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.5 DAYS TIME ALLOW: 250 WORK DAYS
Berthoud Falls W. 2 Mi. PERCENT TIME: 15.40 ORIG TIME ALLOW: 250 WORK DAYS
PROJECT NO: NH 0403-035
Berthoud Falls W. 2 Mi.
NAME OF ROAD: US 40 BERTHOUD PASS
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 03/04/2004
9002 N. MOORE RD. DATE LET 01/29/2004 DATE WORK BEGAN
DATE AWARDED 02/17/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2004 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 16,948,164.92 PARTICIPATING $ 1,048,852.05 S 801,916.38
AWARD PROJECT AMT: $ 15,581,590.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 6.19% TOTAL EARNINGS 1,048,852.05 801,916.38
FUNDS AVAILABLE: $ 15,899,312.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,048,852.05 801,916.38
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,817.66 -7,038.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,039,034.39 794,877.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,039,034.39 794,877.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 794,877.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00002
0020 202-00033
0025 202-00201
0030 202-00220
0035 202-00240
0040 202-00250
0045 202-00810
0050 202-01130
0055 202-01140

Cl2418
12418-BID
NH 0403-035
ITEM
DESCRIPTION

CLEARING AND GRUBBING

*REMOVAL OF STRUCTURE

REMOVAL OF STRUCTURE

(SPECIAL)

*REMOVAL OF PIPE

REMOVAL OF CURB

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF GUARDRAIL TYPE 4

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01300 *REMOVAL OF END ANCHORAGE 6.000 0.000
EACH 0.000 0.00
150.62750 0.000 0.00
0065 202-04001 *PLUG CULVERT 14.000 0.000
EACH 0.000 0.00
245.46710 0.000 0.00
0070 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 96,956.000 67.000
cy 19,485.000 282,532.50
14.50000 19,552.000 283,504.00
0075 203-00100 MUCK EXCAVATION 1,000.000 0.000
cY 0.000 0.00
10.03810 0.000 0.00
0080 203-01500 BLADING 60.000 0.000
HOUR 0.000 0.00
129.49920 0.000 0.00
0085 203-01510 BACKHOE 330.000 0.000
HOUR 1.000 118.34
118.34160 1.000 118.34
0090 203-01550 DOZING 270.000 0.000
HOUR 0.000 0.00
140.65680 0.000 0.00
0095 203-01582 TRUCK (DUMP) 50.000 0.000
HOUR 0.000 0.00
107.18400 0.000 0.00
0100 203-01594 COMBINATION LOADER 400.000 0.000
HOUR 0.000 0.00
112.76280 0.000 0.00
0105 203-02300 ROCK SCALER 160.000 0.000
HOUR 0.000 0.00
167.36390 0.000 0.00
0110 203-02310 SCALER FOREMAN 80.000 0.000
HOUR 0.000 0.00

109.34440 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT : NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-02330 LABORER 200.000 0.000
HOUR 24.000 1,205.02
50.20920 24.000 1,205.02
0120 206-00000 STRUCTURE EXCAVATION 4,780.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
0125 206-00050 STRUCTURE BACKFILL (SPECIAL) 737.000 0.000
cYy 0.000 0.00
6.00000 0.000 0.00
0130 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 30.000 0.000
cY 0.000 0.00
120.13070 0.000 0.00
0135 207-00205 TOPSOIL 380.000 0.000
cYy 0.000 0.00
4.00990 0.000 0.00
0140 208-00001 SILT DIKE 500.000 0.000
LF 28.000 213.70
7.63200 28.000 213.70
0145 208-00005 EROSION LOG 490.000 40.000
LF 0.000 0.00
13.21080 40.000 528.43
0150 208-00011 EROSION BALES (WEED FREE) 47.000 5.000
EACH 42.000 741.05
17.64400 47.000 829.27
0155 208-00020 SILT FENCE 10,200.000 100.000
LF 435.000 1,698.76
3.90520 535.000 2,089.28
0160 208-00030 SEDIMENT BASIN 4.000 0.000
EACH 0.000 0.00
72,506.53480 0.000 0.00
0165 208-00033 SEDIMENT TRAP 5.000 0.000
EACH 0.000 0.00
4,419.96730 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 0.000
EACH 1.000 5,396.26
5,396.25670 1.000 5,396.26
0175 208-00060 TEMPORARY SLOPE DRAIN 1,000.000 0.000
LF 228.000 4,216.11
18.49170 228.000 4,216.11
0180 208-00110 SEDIMENT REMOVAL AND DISPOSAL 700.000 0.000
cy 0.000 0.00
10.50140 0.000 0.00
0185 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.050
L S 0.050 1,074.90
21,497.91550 0.100 2,149.79
0190 209-00100 *WATER (LANDSCAPING) 15.000 0.000
MGAL 0.000 0.00
284.51860 0.000 0.00
0195 210-00810 *RESET GROUND SIGN 27.000 0.000
EACH 0.000 0.00
89.26070 0.000 0.00
0200 211-02116 ROCK DOWEL 5,250.000 0.000
LF 0.000 0.00
36.82010 0.000 0.00
0205 212-00006 *SEEDING (NATIVE) 30.730 0.000
ACRE 0.000 0.00
329.14900 0.000 0.00
0210 212-00047 *SOIL PREPARATION (SPECIAL) 30.000 0.000
ACRE 0.000 0.00
1,372.38400 0.000 0.00
0215 213-00002 *MULCHING (WEED FREE HAY) 30.730 0.000
ACRE 0.000 0.00
825.66190 0.000 0.00
0220 213-00061 *MULCH TACKIFIER 9,135.000 0.000
1B 0.000 0.00
1.39470 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 52.000 0.000
EACH 0.000 0.00
211.99430 0.000 0.00
0230 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 495.000 0.000
EACH 0.000 0.00
47.41980 0.000 0.00
0235 214-00502 *EVERGREEN TREE (2 FOOT) (BALL AND BURLAP) 26.000 0.000
EACH 0.000 0.00
178.52150 0.000 0.00
0240 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 67.000 0.000
EACH 0.000 0.00
234.30950 0.000 0.00
0245 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 73.000 0.000
EACH 0.000 0.00
334.72780 0.000 0.00
0250 214-01010 *BRUSH LAYER CUTTING 1,700.000 0.000
EACH 0.000 0.00
2.95680 0.000 0.00
0255 215-00600 *TRANSPLANT PLUG 1,150.000 0.000
EACH 0.000 0.00
3.34730 0.000 0.00
0260 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 10,000.000 0.000
sY 0.000 0.00
6.41560 0.000 0.00
0265 217-00000 *HERBICIDE TREATMENT 3,000.000 0.000
sy 0.000 0.00
0.22320 0.000 0.00
0270 304-06007 AGGREGATE BASE COURSE (CLASS 6) 11,713.000 0.000
cY 0.000 0.00
26.47370 0.000 0.00
0275 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00

106.69490 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 403-33701 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 19,694.000 0.000
TON 0.000 0.00
33.30540 0.000 0.00
0285 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,558.000 0.000
TON 0.000 0.00
33.08230 0.000 0.00
0290 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,182.000 0.000
TON 0.000 0.00
209.76280 0.000 0.00
0295 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,473.000 0.000
TON 0.000 0.00
312.41260 0.000 0.00
0300 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 28,471.000 0.000
GAL 0.000 0.00
2.67780 0.000 0.00
0305 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 793.000 0.000
SY 0.000 0.00
2.23150 0.000 0.00
0310 506-00212 RIPRAP (12 INCH) 166.000 0.000
cy 0.000 0.00
47.88500 0.000 0.00
0315 506-00218 RIPRAP (18 INCH) 15.000 0.000
cy 0.000 0.00
47.88500 0.000 0.00
0320 508-00520 INSULATION MATERIAL (2 INCH) 21,650.000 0.000
SF 0.000 0.00
2.23150 0.000 0.00
0325 509-00000 STRUCTURAL STEEL 8,642.000 0.000
1B 0.000 0.00
1.78270 0.000 0.00
0330 510-20100 *STRUCTURAL PLATE ARCH (SPECIAL) 79.000 0.000
LF 0.000 0.00

1,954.21930 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 601-01000 *CONCRETE CLASS B 40.000 0.000
cy 0.000 0.00
504.11700 0.000 0.00
0340 601-03000 CONCRETE CLASS D 749.000 0.000
cY 0.000 0.00
268.74020 0.000 0.00
0345 602-00000 *REINFORCING STEEL 8,118.000 0.000
1B 0.000 0.00
0.62610 0.000 0.00
0350 602-00020 *REINFORCING STEEL (EPOXY COATED) 129,011.000 0.000
1B 0.000 0.00
0.70270 0.000 0.00
0355 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,108.78520 0.000 0.00
0360 604-00310 *INLET TYPE C (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2,733.61040 0.000 0.00

0365 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,008.36680 0.000 0.00
0370 604-25005 *VANE GRATE INLET (5 FOOT) 9.000 0.000
EACH 0.000 0.00
2,410.04020 0.000 0.00
0375 604-25010 *VANE GRATE INLET (10 FOOT) 5.000 0.000
EACH 0.000 0.00
2,945.60470 0.000 0.00
0380 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 0.000
EACH 0.000 0.00
2,711.29520 0.000 0.00
0385 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000
EACH 0.000 0.00

4,039.04880 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-30005 *MANHOLE SLAB BASE (5 FOOT) 9.000 0.000
EACH 0.000 0.00
2,008.36680 0.000 0.00
0395 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 0.000
EACH 0.000 0.00
3,057.18060 0.000 0.00
0400 604-56000 *SLOTTED VANE DRAIN 4.000 0.000
EACH 0.000 0.00
1,629.00860 0.000 0.00
0405 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN 8,000.000 0.000
LF 0.000 0.00
13.38910 0.000 0.00
0410 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 7,285.000 0.000
LF 0.000 0.00
18.49170 0.000 0.00
0415 605-84000 *SUBSURFACE DRAIN OUTLET 30.000 0.000
LF 0.000 0.00
15.62060 0.000 0.00
0420 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 6,446.000 0.000
LF 0.000 0.00
34.03070 0.000 0.00
0425 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 3,082.000 0.000
LF 0.000 0.00
43.29150 0.000 0.00
0430 606-01370 *TRANSITION TYPE 3G 7.000 0.000
EACH 0.000 0.00
1,288.70200 0.000 0.00
0435 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,047.41840 0.000 0.00
0440 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00

1,723.84820 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 606-10805 BRIDGE RAIL TYPE 8 (SPECIAL) 7,795.000 0.000
LF 0.000 0.00
22.96710 0.000 0.00
0450 607-00000 LINE POST 14.000 0.000
EACH 0.000 0.00
607.19620 0.000 0.00
0455 607-00005 END POST 12.000 0.000
EACH 0.000 0.00
356.70830 0.000 0.00
0460 607-11350 *FENCE DEER 2,090.000 0.000
LF 0.000 0.00
8.35700 0.000 0.00
0465 607-11525 FENCE (PLASTIC) 2,750.000 412.000
LF 649.000 2,208.61
3.40310 1,061.000 3,610.69
0470 607-55100 WIRE MESH 14,400.000 0.000
SF 0.000 0.00
4.46300 0.000 0.00
0475 608-01600 AGGREGATE WALKWAY 1,339.000 0.000
sy 0.000 0.00
6.69460 0.000 0.00
0480 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 132.000 0.000
LF 0.000 0.00
21.03210 0.000 0.00
0485 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 140.000 0.000
LF 0.000 0.00
22.76150 0.000 0.00
0490 609-60011 *CURB TYPE 6 (SECTION M) 1,560.000 0.000
LF 0.000 0.00
5.57880 0.000 0.00
0495 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 609.000 0.000
SF 0.000 0.00

11.10180 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 612-00001 *DELINEATOR (TYPE I) 48.000 0.000
EACH 0.000 0.00
29.00970 0.000 0.00
0505 612-00002 *DELINEATOR (TYPE II) 8.000 0.000
EACH 0.000 0.00
29.00970 0.000 0.00
0510 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
31.24130 0.000 0.00
0515 612-00021 *DELINEATOR (TYPE I) (BARRIER) 103.000 0.000
EACH 0.000 0.00
5.57880 0.000 0.00
0520 612-00022 *DELINEATOR (TYPE II) (BARRIER) 8.000 0.000
EACH 0.000 0.00
7.81030 0.000 0.00
0525 613-00200 *2 INCH ELECTRICAL CONDUIT 165.000 0.000
LF 0.000 0.00
9.48400 0.000 0.00
0530 613-00300 *3 INCH ELECTRICAL CONDUIT 5,862.000 0.000
LF 0.000 0.00
6.69460 0.000 0.00
0535 613-04000 *CONDUIT (INSTALL ONLY) 116.000 0.000
LF 0.000 0.00
27.89400 0.000 0.00
0540 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,450.48710 0.000 0.00
0545 614-00011 *SIGN PANEL (CLASS I) 127.000 0.000
SF 0.000 0.00
17.85210 0.000 0.00
0550 614-00012 *SIGN PANEL (CLASS II) 360.000 0.000
SF 0.000 0.00

20.08370 0.000 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 614-00013 *SIGN PANEL (CLASS III) 138.000 0.000
SF 0.000 0.00
22.31520 0.000 0.00
0560 614-01502 *STEEL SIGN POST (2 INCH ROUND) 146.000 0.000
LF 0.000 0.00
22.31520 0.000 0.00
0565 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 473.000 0.000
LF 0.000 0.00
39.05160 0.000 0.00
0570 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
5,578.79670 0.000 0.00
0575 622-00800 COMFORT STATION 1.000 0.000
EACH 0.000 0.00
41,540.62190 0.000 0.00
0580 624-14024 *24 INCH CULVERT PIPE (CR 4) 4,549.000 0.000
LF 0.000 0.00
43.51460 0.000 0.00
0585 624-14030 *30 INCH CULVERT PIPE (CR 4) 502.000 0.000
LF 0.000 0.00
64.71400 0.000 0.00
0590 624-14036 *36 INCH CULVERT PIPE (CR 4) 125.000 0.000
LF 0.000 0.00
103.76560 0.000 0.00
0595 624-14048 *48 INCH CULVERT PIPE (CR 4) 75.000 0.000
LF 0.000 0.00
178.52150 0.000 0.00
0600 625-00000 *CONSTRUCTION SURVEYING 1.000 0.100
LS 0.100 15,620.63
156,206.30830 0.200 31,241.26
0605 625-00001 CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000
HOUR 8.000 1,115.76

139.46990 8.000 1,115.76
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PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT : NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 287,500.00
150,000.00000 0.250 287,500.00
0615 627-00005 *EPOXY PAVEMENT MARKING 3,853.000 0.000
GAL 0.000 0.00
49.37240 0.000 0.00
0620 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,001.000 74.000
GAL 0.000 0.00
27.89400 74.000 2,064.16
0625 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 377.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
10.32080 0.000 0.00
0630 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 72.000 0.000
LINE)
SF 0.000 0.00
8.08930 0.000 0.00
0635 629-01002 SURVEY MONUMENT (TYPE 2) 8.000 0.000
EACH 0.000 0.00
306.83380 0.000 0.00
0640 629-01005 SURVEY MONUMENT (TYPE 5) 7.000 0.000
EACH 0.000 0.00
234.30950 0.000 0.00
0645 629-01021 SURVEY MONUMENT (TYPE 2A) 2.000 0.000
EACH 0.000 0.00
368.20060 0.000 0.00
0650 630-00000 *FLAGGING 31,000.000 199.000
HOUR 921.000 18,420.00
20.00000 1,120.000 22,400.00
0655 630-00007 *TRAFFIC CONTROL INSPECTION 102.000 2.000
DAY 10.000 1,394.70
139.46990 12.000 1,673.64
0660 630-00011 COURTESY VEHICLE 150.000 0.000
DAY 0.000 0.00
278.93980 0.000 0.00
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0665 630-00012 *TRAFFIC CONTROL MANAGEMENT 330.000 9.000
DAY 18.000 8,033.47
446.30370 27.000 12,050.20
0670 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
1,562.06310 0.000 0.00
0675 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
374.89510 0.000 0.00
0680 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
490.93410 0.000 0.00
0685 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 1.000
EACH 0.000 0.00
64.71400 1.000 64.71
0690 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 107.000 24.000
EACH 1.000 145.05
145.04870 25.000 3,626.22
0695 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 654.000 287.000
SF 0.000 0.00
14.50490 287.000 4,162.91
0700 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
18,967.90890 1.000 18,967.91
0705 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
4,463.03740 0.500 2,231.52
0710 630-80360 *DRUM CHANNELIZING DEVICE 500.000 65.000
EACH 0.000 0.00
72.52440 65.000 4,714.09
0715 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.000
EACH 0.000 0.00

83.68200 1.000 83.68



CONTID: Cl2418 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 12418-BID ESTIMATE RUN 07/01/2004
PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0720 630-80370 CONCRETE BARRIER (TEMPORARY) 7,000.000 0.000
LF 2,235.000 69,356.74
31.03210 2,235.000 69,356.74
0725 630-80380 *TRAFFIC CONE 350.000 65.000
EACH 35.000 546.72
15.62060 100.000 1,562.06
0730 630-80384 *TUBULAR MARKER 405.000 0.000
EACH 0.000 0.00
25.66250 0.000 0.00
0735 630-80403 DELINEATOR (TYPE III) (TEMPORARY) 50.000 0.000
EACH 0.000 0.00
17.85210 0.000 0.00
0740 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
13,389.11210 0.000 0.00
0745 700-70010 F/A MINOR CONTRACT REVISIONS 800,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70021 F/A ON-THE-JOB TRAINEE 2,598.400 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0765 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70025 F/A QUALITY INCENTIVE PAYMENT 125,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0775 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70034 F/A REIMBURSE FOREST SERVICE 30,000.000 26,409.890
F A 2,471.800 2,471.80
1.00000 28,881.690 28,881.69
0790 700-70035 F/A WETLANDS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70380 F/A EROSION CONTROL 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70460 F/A ROCK STAINING 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0810 700-70560 F/A PLANT ESTABLISHMENT 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 11,701,513.26 $ 779,010.125$ 922,556.67
CAT NO0300 RETAINING WALLS
0815 206-00000 STRUCTURE EXCAVATION 38,874.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
0820 206-00050 STRUCTURE BACKFILL (SPECIAL) 61,106.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
0825 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 40,409.000 0.000
cy 0.000 0.00
24.84800 0.000 0.00
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CAT NO0300 RETAINING WALLS
0830 206-00505 FILTER MATERIAL (SPECIAL) 4,619.000 0.000
cy 0.000 0.00
22.31520 0.000 0.00
0835 504-04410 *BLOCK FACING 77,910.000 0.000
SF 0.000 0.00
5.47840 0.000 0.00
0840 504-06100 GROUND NAILED WALL 29,123.000 0.000
SF 883.000 22,906.26
25.94140 883.000 22,906.26
0845 504-06501 PERMANENT TIEBACK ANCHOR SYSTEM 5,794.000 0.000
SF 0.000 0.00
25.94140 0.000 0.00
0850 506-01020 *GEOGRID REINFORCEMENT 31,723.000 0.000
sy 0.000 0.00
3.73780 0.000 0.00
0855 601-01000 *CONCRETE CLASS B 355.000 0.000
cY 0.000 0.00
504.11700 0.000 0.00
0860 601-03000 CONCRETE CLASS D 1,681.000 0.000
cy 0.000 0.00
268.74020 0.000 0.00
0865 601-40000 *MASONRY VENEER 40,630.000 0.000
SF 0.000 0.00
15.81030 0.000 0.00
0870 602-00000 *REINFORCING STEEL 18,917.000 0.000
1B 0.000 0.00
0.62610 0.000 0.00
0875 602-00020 *REINFORCING STEEL (EPOXY COATED) 296,024.000 0.000
1B 0.000 0.00
0.70270 0.000 0.00
CAT 0300 CURRENT AMT $ 5,039,915.27 $ 22,906.26 S 22,906.26
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0880 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0885 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0890 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0895 620-00020 SANITARY FACILITY 5.000 4.000
EACH 0.000 0.00
3,347.27800 4.000 13,389.11
0900 700-70035 F/A WALL INSTRUMENTATION 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT 206,736.39 $ 0.00$ 103,389.11
PROJECT TOTAL CURRENT AMT 16,948,164.92 $ 801,916.38 $ 1,048,852.04



